Image Layer

FR Foundation

Project managers:
Dates: 23-apr-2012 - 13-set-2012

Complete: 0%
Tasks: 32
People: 1

Image Layer for Blender!

Tasks

Nome	Data d'inizio	Data di fine
Image Layer	23/04/12	13/09/12
Transform	23/04/12	30/05/12

Simple operation to change the selected layer.

Features	23/04/12	19/05/12
Requests	23/04/12	25/04/12

Add user requests!
* File ils1.png

Improving Blend Mode.

Transform	26/04/12	03/05/12

```
Menù Layer
      |-> Transform
            |-> Flip Horizontally
            |-> Flip Vertically
      |-> ------------------
      |-> Rotate 90° clockwise
      |-> Rotate 90° counter-clockwise
      |-> Rotate 180°
      |-> Arbitrary Rotation
      |-> ------------------
      |-> Offset
```

Scale	03/05/12	09/05/12

```
Menù Layer
      |-> Scale
            |-> Layer Boundary Size
            |-> Layer to Image Size
            |-> Scale Layer
```

Undo & Redo	09/05/12	12/05/12

Undo & Redo Layer.

Read and Save	12/05/12	15/05/12

Reading and saving in files. Blend.
Saving an image in a single layer (Save, Save As...).

Blend Mode	15/05/12	19/05/12
Bug Fix	19/05/12	25/05/12
Test	25/05/12	29/05/12
Consegna	29/05/12	30/05/12
Color	31/05/12	27/06/12

Operation for the color management.

Tasks

Nome	Data d'inizio	Data di fine
Features	31/05/12	19/06/12
1) Exposure, Saturation, Hue, Contrast, Color Temperature and Tint, Sharpness. 2) Add GrayScale for the Color Space. 3) Integration layer with Blender.		
Bug Fix	19/06/12	23/06/12
Test	23/06/12	27/06/12
Consegna	27/06/12	28/06/12
Import & Export	28/06/12	24/07/12
Import and export in the formats most commonly used layer.		
Features	28/06/12	15/07/12
Import and Export in ora, xcf, ...		
Bug Fix	14/07/12	19/07/12
Test	19/07/12	22/07/12
Consegna	23/07/12	24/07/12
Tools	25/07/12	17/08/12
Paint Tools, Selection Tools, Generic Tools		
Features	25/07/12	11/08/12
1) Paint Tools: Color Picker, Text Tool, Bucket Fill, Shapes. 2) Selection Tools: Rectangle, Ellipse, Free, Polygonal. 3) Generic Tools: Griglia, Hand Tool, ...		
Bug Fix	11/08/12	17/08/12
Test	11/08/12	15/08/12
Consegna	16/08/12	17/08/12
Brush	20/08/12	13/09/12
Improvement Brush.		
Features	20/08/12	06/09/12
1) Import the improvements made by Jason Wilkins in GSOC 2011. 2) Add Blend Mode for Brushes. 3) To be defined yet!		
Bug Fix	06/09/12	11/09/12
Test	08/09/12	12/09/12
Consegna	12/09/12	13/09/12

Resources

Nome	Ruolo predefinito
Fabio Russo	Developer

Diagramma di Gantt

Nome	Data d'inizio	Data di fine
Image Layer	23/04/12	12/09/12
Transform	23/04/12	29/05/12
Color	31/05/12	26/06/12
Import & Export	28/06/12	23/07/12
Tools	25/07/12	16/08/12
Brush	20/08/12	12/09/12

2012

aprile · maggio · giugno · luglio · agosto · settembre · ottobre

[119 Giorno(i)] — Image Layer
[30 Giorno(i)] — Transform
[22 Giorno(i)] — Color
[22 Giorno(i)] — Import & Export
[19 Giorno(i)] — Tools
[21 Giorno(i)] — Brush

Diagramma Risorse

Nome	Ruolo predefinito
Fabio Russo	Developer